
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT A VENU
ALHABRA, CALIFORNA 9 I 803- I 33 I

Telephone: (626) 458-5100
htt://dpw.lacounty.gov ADDRESS ALL CORRSPONDENCE TO:

P.O. BOX 1460
ALHABRA, CALIFORNA 91802-1460

IN REPLY PLEASE

REFER TO FILE: P J-2

February 13, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF VARIOUS CONSTRUCTION CHANGE ORDERS
CONTRACT PW-12641; MCCARTHY/CLARK/HUNT, A JOINT VENTURE
SPECS. 6550; C.P. 70787
SUPERVISORIAL DISTRICT 1
4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve and authorize the Director of Public Works to execute the following
change orders to:

1. Provide revisions to the proposed installation of the stormwater treatment

unit on Marengo Street for a $476,000 not-to-exceed amount.

2. Provide revised slab edge details and reinforcing in the Central Plant

boiler room for a $350,000 not-to-exceed amount with no delay to the
project schedule.
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REASON AND SCOPE - RECOMMENDATION 1:

Unforeseen condition

Drawing coordination

Errors and omissions

~
D

~

Regulatory agency requirement D

DPreviously approved scope change

The construction drawings called for a stormwater treatment device, known as a
CDS unit, to be installed on Marengo Street near the intersection of State Street. After
the award of the Construction Contract, several issues have arisen that have impacted
the location of the CDS unit. First, the plans did not accurately reflect the depth of the
existing storm drain to which the CDS unit would be connected or the location of an
existing waterline. Second, following the award of the Construction Contract, the

existing overhead electrical lines along Marengo Street were placed underground by the
Department of Water and Power, and these new conduits conflicted with the proposed
location of the CDS unit. Finally, the City of Los Angeles Department of Transportation
imposed traffic management requirements during installation of the CDS unit that the
contractor could not have anticipated in his bid. All of these issues have increased the
complexity and cost of installng the CDS unit.

Approving the recommended action will allow the contractor to complete the
construction of the CDS unit. Cost negotiation with McCarthy/Clark/Hunt has not been
finalized. We estimate that the total cost will not exceed $476,000 with no delay to the
project completion date. However, if the final value of the change order exceeds the
cost estimate, we wil return to your Board for approval. Public Works issued two

proceed orders totaling $150,000 for a portion of this work to avoid delay impact, the
value of which is included in the recommended $476,000 not-to-exceed amount.

REASON AND SCOPE - RECOMMENDATION 2:

Unforeseen condition

Drawing coordination

Errors and omissions

D

D

~

Regulatory agency requirement ~
DPreviously approved scope change

During an Office of Statewide Health Planning and Development field visit, the design of
the slab-on-grade edge detail and reinforcing for the Central Plant boiler room was
questioned, and the architect was directed to provide a revised design. Steam from the
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boilers is needed to condition and balance the air in the Inpatient Tower building prior to
construction completion.

Approving the recommended action wil permit the contractor to continue the boiler
room and faciltate timely delivery of steam to the Inpatient Tower building. Cost
negotiation with McCarthy/Clark/Hunt has not been finalized. The work in the boiler
room will proceed on a time-and-material basis. We estimate that the total cost wil not
exceed $350,000 with no delay to the project completion date. However, if the final
value of the change order exceeds the cost estimate, we wil return to your Board for
approvaL. Public Works issued four proceed orders totaling $114,000 for a portion of
this work to avoid delay impact, the value of which is included in the recommended
$350,000.

We have reviewed the above recommendations as well as the potential cost and
schedule impacts with the Project Advisory Committee. These change orders are
considered to be within the scope of the project.

CONCLUSION

Please return an adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

DAVID E. JANSSEN
Chief Administrative Officer
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U:\pmdl\LAC+USC\Board Lelters\CP FS Board Leiter 021307 R1 (2).doc3

cc: County Counsel

Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)


